

SUBJECT NO: 2

Sub:- VUDA--DIVISION-II--ENGG.--SANCTIONED WORKS--TENDERS ACCEPTED--PERUSAL--REG.

Sl. No.	Name of the work	Details of Tender Received	Estimate contract value	Tendered Amount	Excess% Less	Acceptance of the lowest tender after negotiations modified tender Amount	Excess Less.	Remarks
1.	2.	3.	4.	5.	6.	7.	8.	9.
1.	Const. of Sump & Pump House at Seethammadhara Housing Scheme	1.Sri S.V.Ramana 2.Sri S.Appala Naidu 3.Sri T.M.Kumar	79,240.53 -do- -do-	90,499.60 93,793.65 87,763.40	14.21% Excess 10.37% 10.36%	At Esti- mate rates -do- -do-	At Esti- mate rates.	The lowest tender of Sri T.M.Kumar after negotiations was recommended & accepted by the Vice-chairman, VUDA on 9.3.95 at estimated rates.
2.	Providing Office cabin & Record Room to A.D. Office at MVP Sector-3	1.Sri K.J.Babu 2.Sri CH.Lakshmi- pathi Raju 3.Sri P.N.Prasad	17,799.32 -do- -do-	19,302.00 18,579.00 20,024.00	8.44% Excess 4.38% 12.49%	Excess -do- -do-	17,429/- 2.07% Less.	The lowest tender of Sri CH.Lakshmi-pathi Raju after negotiations was recommended & accepted by the Vice-chairman, VUDA at 2.07% less than the estimated rates on 28.3.95.
3.	Development of Open Space in Phase-II of K.A.Peta Layout at Vizianagaram.	1.Sri T.Somaiah 2.M/s.Venkateswara Labour contract Cop- society Ltd., 3.M/s Haigraha Engg. Company.	99,316.25 -do- -do-	1,14,485.00 1,09,745.00 97,689.00	15.27% Excess 10.50% 1.63%	Excess -do- Less.	90,377.79 9.00% Less.	The lowest tender of M/s Haigraeva Engg. Co., after negotiations was recommended & accepted by V.C., VUDA at 9% less than the estimate rates on 18.4.95.
4.	Providing Wooden parti- tion to the East Wing of 1st floor of Ph.II, Gandhi- place, VSP.	1.Sri N.Venkateswara Rao. 2.Sri CH.Lakshmi- pathi Raju.	82,805.53 -do- -do-	85,014.87 84,320.03	2.66% Excess 1.83%	Excess -do-	81,941.58 1.04% Less.	The lowest tender of CH.Lakshmi-pathi Raju after negotiations was recommended & accepted by V.C., VUDA at 1.04% less than the esti- mated rates on 18.4.95.

Sl.No.	Name of the work.	Project cost.	Value of work done		Probable date of completion.	Remarks.
			So far done.	To be done.		
1.	2.	3.	4.	5.	6.	7.
		(Rs. in lakhs)	(Rs. in lakhs)			
1)	Construction of Group Housing Scheme at Anakapalle.	166.00	56.00	20.00	7/95	Plasterings are in progress for: 17 Units.
(a)	Construction of Houses.					
	Total houses as per Scheme: 165					Fixing of Doors and windows in progress : 19 Units.
	Houses taken up (as per demand) : 90					Floorings in progress : 5+ Units.
	Houses stopped at basement level : 57					
	Houses not started : 18					
(b)	Infrastructure facilities:					
(i)	Roads ( W.B.M)		2.00	2.00	6/95	First layer completed and collection of materials for 2nd layer completed.
(ii)	Drains Reach-I & II		-	8.40	9/95	Proposals submitted for cancellation of tenders and to recall since the contractor not turned up for concluding agreement.

contd...

1.	2.	3.	4.	5.	6.	7.
(iii) Construction of E.L.S.R.			0.20	3.20	7/95	Earth work completed. Grill work is in progress.
( iv) Water supply Distribution.			-	3.40	7/95	Agreement concluded. Work to be taken up.
( v) Electrification.			1.00	7.17	7/95	Payment made to R.E.C.S. Anakapalle. Shifting of existing lines completed. Layout Electrification is to be started.
( vi) B.T.Roads.			-	4.00	9/95	To be taken up later.
2) <u>Sites &amp; Services Scheme at Chimmushidiwada Layout.</u>						
a) Formation of Quarry Rubbish, WBM Roads including C.D.Works.	: 19.29		3.00	16.29	7/95	Consolidation is in progress. Collection of materials for WBM Started. Indents placed for Pipes required for C.D.Works.
b) Providing Water supply, E.L.S.R, Drilling of Bore wells, Pumping mains and construction of Sump and Pump House etc.,	0 0 29.34 0		-	29.34	9/95	Tenders to be called for.
c) Provision for providing Electrification including street lighting	: 24.30		-	24.30		Preparation of estimates in progress.

contd..



1.	2.	3.	4.	5.	6.	7.
29) Providing B.T.S.D. for 24' Wide Road, at K.A.Peta, VZM - Ph.III	:	-	-	6.10	7/95	Work to be started.
30) Providing B.T.S.D. for 33', 40' & 60' Roads. at K.A.Peta, VZM - Ph.III	:	-	-	6.90	7/95	Work to be started.
31) Construction of Compound wall around open spaces at K.A.Peta, VZM - Ph.III	:	-	-	2.90	30-6-95	Work to be started.
32) Providing 100' Inner Ring Road from Ambedkar Junction to Nellimerla Link Road.	:	17.07	14.00	3.07	7/95	Work completed except for a length of 50 Mtrs at Hebron School.
33) Providing B.T.Surface to Sites & Services of Sector-I and Part of Sector-2 at K.A.Peta Layout, VZM	0 0 0	8.20	6.00	2.20	6/95	Work is in progress.
34) Construction of School Building at Nagojipeta in Vizianagaram.	:	4.75	3.00	1.75	7/95	Roof slab laid and remaining work is in progress.
35) Construction of Rajiv Stadium at Vizianagaram.	:	21.60	10.00	-	-	Work limited to 10.00 lakhs. Work completed.
36) Road widening from Rajiv Statue to Simbachalam Meda.	:	18.00	-	-	-	Tenders are under finalisation.
37) Providing Road dividers with iron sheet for the widening portion from Mayuri -IV to P.G.Centre Reach-II at Vizianagaram.	0 0 0	3.30	2.60	0.70	6/95	Work started and 550 Mtrs. length completed.

contd..

1.	2.	3.	4.	5.	6.	7.
3) <u>Madhurawada Layout.</u>						
a) Construction of Shopping Complex	:	5.00	2.80	2.20	7/95	Flooring work and fixing of rolling shutters and internal electrification and toilet work to be done.
b) Providing BTSD Roads, to Housing scheme	:	4.00	2.00	2.00	6/95	WBM Surface completed. B.T. work to be done.
c) Construction of compound wall all round open spaces.	:	6.70	0.20	6.50	8/95	Earth work excavation completed. R.C. Jallies casting started.
d) Formation of Quarry Rubbish and WBM Roads, and construction of R.R. drains for left over bits.	0 0 0	1.20	0.20	1.00	6/95	Material collected for drains.
e) Formation of Quarry rubbish and WBM surface for road widening.	0 0 0	5.53	2.50	3.03	7/95	Consolidation of quarry rubbish nearing completion and collection of materials for WBM is started.
f) Construction of retaining wall for Gedda Plot No. 1244 to 1248.	:	3.50	-	3.50	7/95	Work to be taken up.

contd..

1.	2.	3.	4.	5.	6.	7.
4) Construction of LIG Houses under Sramika Gruha Nirmana Pathakam at Madhavabara.	0 0	20.72	18.00	2.72	6/95	White cement final coat, painting to Doors & Windows to be taken up Internal Electrification and construction of drains are nearing completion.
5) Construction of Community Hall at Marripalem.	:	8.50	4.00	4.50	7/95	Brick masonry works under progress. Flooring, plastering, Water supply, Sanitary, & Electrification etc., to be taken up.
6) Formation & Widening of WBM Road for left over bits at N.S.T.L. Road.	0 0	4.47	0.10	4.37	7/95	Earth work excavation under progress.
7) Construction of compound walls in Public Open spaces of Ph.I of Pedagantyada.	0 0	2.25	1.50	0.75	6/95	Work is in progress.
8) Construction of compound walls in Public Open places of Ph.II of Pedagantyada.	0 0	3.94	3.00	0.94	6/95	Work is in progress.
9) Construction of compound walls in Public Open places of Ph.III of Pedagantyada.	0 0 0	2.59	1.80	0.79	6/95	Work is in progress.

contd..



1.	2.	3.	4.	5.	6.	7.
10) Formation of WBM Roads and Construction of C.D. Works in left over bits of Pedagantyada.	0 0 0	2.93	1.00	1.93	7/95	Formation of Quarry Rubbish and collection of materials is in progress.
11) Construction of S.W. Drains in left over bits in Pedagantyada.	0 0 0	4.23	1.60	2.63	7/95	Work is in progress.
12) Providing B.T.S.D. for damaged portion to the High School Road at Gajuwaka.	0 0 0	1.51	1.40	0.11	5/95	Work is nearing completion.
13) Providing WDM & B.T. for left over bits near A.P.S.E.B. Sub-station.	0 0 0	1.53	-	1.53		Work not taken up due to land dispute.
14) Construction of SW Drains along Gajuwaka High School Road.	0 0 0	10.92	-	10.92	8/95	Work to be taken up after alignment fixed by Municipality Staff personally.
15) Formation of WBM Road at Sites & Services Scheme Kurmannapalem.	0 0 0	4.04	2.90	1.14	6/95	Quarry rubbish completed. Collection of materials for WBM in progress.

contd..

- b -

1.	2.	3.	4.	5.	6.	7.
16) Construction of 25,000 gallons capacity ELSR for Sites & Services at Kurmannapalem.	0 0 0	3.50	0.20	3.30	8/95	Earth work completed. Grill work in progress.
17) Construction of 20,000 gallons capacity Sump & Pump House at Kurmannapalem Hg. Scheme.	0 0 0	4.00	3.60	0.40	6/95	Work nearing completion.
18) Construction of compound wall for Public open places at Kurmannapalem	0 0	2.80	1.80	1.00	6/95	Work in progress.
19) Providing B.T.S.D. from 40' Road to Shopping Complex to Phase-I at Kurmannapalem.	0 0 0	1.75	1.75	-	-	Work completed.
20) Providing B.T.S.D. for Internal Roads at Kurmannapalem Housing scheme.	0 0 0	12.50 9	-	12.50	8/95	Work to be taken up.
21) Formation of 60' Road connecting Phase, II to Duvvada Railway Station.	0 0 0	4.00	-	-	8/95	Tenders under finalisation.

contd..



1.	2.	3.	4.	5.	6.	7.
23) Providing B.T. Road in Phase.I of Kanapaka - Ayyannapeta Layout, Vizianagaram.	0 0 0	5.80	2.80	3.00	6/95	WBM Surface completed and B.T. is to be laid.
24) Development of Open spaces in Kanapaka Ayyannapeta - Vizianagaram - Phase.I.	0 0 0	6.35	1.50	4.85	6/95	Work is in progress.
25) Construction of Housing Scheme at Kanapaka Ayyannapeta - Vizianagaram Phase.II .... 348 Units.	0 0 0	265.85				
(a) Construction of Buildings.	:	209.84	-	-	-	Work completed.
(b) Formation of WBM Roads and construction of C.D.Works.	0 0	6.86	1.00		6/95	Work completed except missing links tender under finalisation.

contd..

1.	2.	3.	4.	5.	6.	7.
22)	Construction of Housing Scheme at Kanapaka Ayyanmapeta Vizianagaram <u>Phase-I - 212 Units</u>	260.81				
(a)	Construction of Buildings :	206.49	-	-	-	Work completed. Out of 212 Units so far 178 units were handed over to the allottees.
(b)	Formation of WBM Roads and construction of C.D. Works :	10.00	-	-	-	Work completed.
(c)	Construction of Storm Water drains :	9.65	-	-	-	Work completed.
(d)	Providing Water supply facilities :	10.00	1.36	7/95		Work completed except providing pump set One bore well, construc- tion of pump .. Work completed.
(e)	Providing Electrification (External) :	9.80	9.80	-	-	Work completed.
(f)	Providing street lighting :	1.30	-	-	-	Work completed.

1.	2.	3.	4.	5.	6.	7.
28) Construction of Housing Scheme at Karpaga Ayyanapeta, Vizianagaram Phase, III - 608 Units.						
		615.45				
a) Construction of Buildings.	:	442.57	18.00	-		Work completed. Final bills to be paid.
b) Formation of WBM Roads and construction of C.D. Works.	:	9.00	3.50	15-6-95		Second layer of metal is in progress. Culvert slabs are to be laid.
c) Construction of S.W. Drains.	:	26.63	3.91	15-6-95		Work nearing completion stage.
d) Providing Water supply facilities	:	12.19	3.99	8/95		Work nearing completion stage except construction of sump work for which the tender is to be called for.
e) Providing Electrification (External)	:	1.00	12.00	8/95		Fixing of poles upto bore wells is done. A.P.C.F.S. is delaying the work due to shortage of conductors.
f) Providing Street Lightings	:	-	10.17			Estimates to be sanctioned & tenders to be called for.
g) Construction of protection walls	:	2.38	0.67			Work completed.
h) Supply and delivery of Aluminium fixtures.	:	8.25	-	-		Work completed.
i) Supply & fixing of P.W. Shutters	:	11.47	-	-		Work completed.
j) Anti termite treatment.	:	7.20	-	-		Work completed.

contd...



1.	2.	3.	4.	5.	6.	7.
(c) Construction of Storm water drains.	:		12.00	1.15	6/95	Work nearing completion.
(d) Providing water supply facilities.	:	8	14.40	4.64	7/95	Work is in progress. Only laying of distribution system completed. Construction of Sump tender under finalisation.
(e) Providing Electrification (External)	:		6.80	-	-	Work completed.
(f) Providing Street lighting	:		1.40	-	-	Work completed.
26) Providing B.T. Road in Phase II of Kanapaka Ayyannapeta Layout, Vizianagaram.	0 0 0	6.35	2.50	3.85	6/95	WDM Surface completed and B.T. is to be laid.
27) Development of Open spaces in Kanapaka Ayyannapeta Layout, Vizianagaram - Phase II.	0 0 0	2.45	1.46	0.99	6/95	Work is in progress.

1.	2.	3.	4.	5.	6.	7.
38)	Providing road divider with Iron sheet for the road portion from Mayuri Junction to P.G. Centre Reach-I, Vizianagaram.	2.80	2.96	5.32	6/95	Work started and 300 Mtrs. length completed.
39)	Development open space and providing drains in missing links, providing street lighting to Babametta.	4.10	-	4.10		Tenders to be finalised.
40)	Construction of Catch drains along Goshas Hospital along compound wall near Phase.I of K.A.Peta, Vizianagaram.	1.05	-	1.05		Tenders are to be finalised.
41)	<u>KAILASA HILL.</u>					
a)	Extension of Car parking at Kailasa hill.	3.25	1.75	1.50	6/95	B.T. and seal coat is to be laid.
b)	Construction of General toilet at Kailasa hill.	1.60	1.60	-	5/95	Work completed. <del>Expenditure</del> <del>is</del> <del>expaid</del> .
c)	Providing Checo tiles around Sanku-Chakra-Namam at Kailash hill :	0.98	0.60	0.38	6/95	Walls for a length of 180mtrs completed. Checo tiles fixing for a length of 40 Mtrs. completed.
d)	Refractory Cement Arch at Kailash hill.	2.50	1.04	1.46	7/95	Finishings to be done.

contd..

1.	2.	3.	4.	5.	6.	7.
e)	Providing Sinex PVC Cabin for toilet on top of Kailasa Hill for VIP.	0.50	-	0.50	6/95	Notice issued to start the work.
f)	Providing Semi grout & B.T. Surface from glider point to Pylon on Kailash hill.	2.25	1.00	1.25	6/95	Earth work excavation completed. Collection of material is in progress.
g)	Providing Semi grout and B.T. Surface from 1st curve to Pylon on Kailasa Hill.	4.80	1.50	3.30	6/95	Earth work excavation completed. Collection of materials is in progress.
420	<u>VUDA PARK:</u>					
a)	Providing 120 KM Speed Skating Track.	5.60	2.00	3.60	7/95	Base work completed and tiles to be fixed.
b)	Providing 3 Nos. of Counter at Gates of VUDA Park.	0.98	0.98	-	-	Work completed.
c)	Providing certain modifications to shell type building (Health Club) in VUDA Park.	0.53	0.53	-	-	Work completed.
d)	Providing water supply and Sanitary arrangements to Shell type building.	0.23	0.23	-	-	Work completed.
e)	Providing painting to all Iron work in park.	0.35	0.16	0.19	6/95	Work is in progress.
f)	Providing Electrification to Steel type Restaurant in VUDA park.	0.30	0.30	-	-	Work completed.
g)	Construction of 2 Nos. of Open wells.	0.33	-	0.33	-	Work to be started.

contd..



1.	2.	3.	4.	5.	6.	7.
f) Construction of Shops (Vishwas) at Thattichattalapalem Junction.	:	2.80	2.50	0.30	-	Work completed.
g) Providing Temporary Wooden Bunk at Pandurangapuram.	:	0.60	-	0.60	6/95	Work is in progress.
h) Providing 13 Passengers capacity lift at U.B.Complex, Siripuram.	:	11.00	6.48	1.62	7/95	Work is in progress.
i) Construction of compound wall around Open space in Marripalem	:	2.57	1.00	1.57	6/95	Work is under progress.
<b>45) SIMHAPURI LAYOUT.</b>						
a) Formation of WBM Roads, construction of S.W. drains in LIG Plotted area.	0 0 0	2.31	2.00	0.31	5/95	Work nearing completion.
b) Construction of 15" leading drain from Simhapuri Hg.Colony to the existing Gedda.	0 0 0	0.57	0.54	0.03	5/95	Work nearing completion.
c) Construction of compound wall around open spaces in Hg.Scheme	:	1.85	0.20	1.65	8/95	Work started.
d) Providing S.V.Lamps.	:	0.30	-	0.30	6/95	Tenders are under finalisation.
e) Providing B.T.S.D. for Roads in Hg.Scheme.	:	5.90	1.87	4.03	7/95	WBM Completed. Providing BTSD is in progress.
f) Supply and erection of 2 Nos. of Pump sets.	:	1.30	-	1.30	7/95	Quotations called for.
g) Construction of compound wall around open spaces in Sites & Services of Simhapuri Layout.	0 0 0	1.40	1.20	0.20	5/95	Work nearing completion.

1.	2.	3.	4.	5.	6.	7.
46) <u>APARTMENTS:</u>						
a) Construction of Venkojipalem Housing Scheme. HIG.25	164.45					
MIG.26	:					
i) Construction of Buildings	:	46.30	95.38	11/95		Slabs completed upto 2nd floor 3rd floor columns are under progress. Stone blocks & Brick masonry upto lintel level has been executed for Ground Floor First floor & Second floor.
ii) Infrastructure facilities - G.C. pavements, drains, electrification etc.,	0	-	10.00	11/95		Tenders to be called for.
b) Construction of Apartment at Dasapalla.	: 63.00	-	63.00	12/95 6/96		Work entrusted and to be started.
c) Construction of A.I.R. Apartments.	: 288.00	-	288.00	—		Tenders finalised. Work could not started for want of site clearance.
d) Construction of Apartments at Butchirajupalem	: 229.45	-	229.45	12/95 9/96		Tenders under finalisation.
e) Construction of Apartments at Marripalem.	: 133.24	-	-	—		Work entrusted. Due to court stay work could not be started.

- 17 -						
1.	2.	3.	4.	5.	6.	7.
47) PROPOSED WORKS.						
a)	Construction of Prardhana Mandir at Kailash hill.	: 10.56	-	-		Estimate submitted for approval.
b)	Construction of Dhyana Mandiram at T.T.D. Kalyanamandapam.	: 22.50	-	-		Estimate prepared. Addressed to T.T.D. for release of funds.
c)	Construction of Shopping Complex near L.I.C. Staff Quarters @ Maddilapalem	: 10.29	-	-		Estimate submitted for approval.
d)	Construction of 3 Nos. of Shops in Seethammadhara.	: 1.655	-	-		Estimate submitted for approval.
e)	Construction of Kalyana Mandapam at Maddilapalem.	: 11.00	-	-		Tenders invited are to be finalised.
f)	Construction of Kalyana Mandapam in Sector-I of M.V.Palem.	: 12.35	-	-		Tenders invited are to be finalised.
g)	Formation of 100' Road from Kapuluppada Layout to Madhurawada layout.	0 38.00	-	-		Tenders received are to be finalised.



1.	2.	3.	4.	5.	6.	7.
48) <u>RUSEKONDA SATELLITE TOWNSHIP</u> .		272.24				
a) Formation of Quarry Rubbish Roads, WBM Roads and C.D. Works.	:	14.87	16.87	8/95	50% work completed, balance work is in progress. C.D. works are under progress.	
b) Providing B.T.S.D. to the Internal Roads.	:	-	15.75	10/95	Tenders to be called for.	
c) Providing Water supply facilities	:	-	14.00	27.00	10/95	Water supply materials purchased and construction of G.L.S.Rs are under progress. Laying of distribution system (civil work) and other works tenders are to be called for.
d) Construction of Storm Water drains.	:	-	40.96	10/95	Tenders are to be called for.	
e) Construction of 2 Nos. of Bridges	:	-	10.55	10/95	Tenders to be finalised.	
f) Providing Electrification	:	-	70.00	12/95	Estimate to be finalised by A.P.S.E.B.	
g) Construction of Catch drain along hill slope.	:	-	18.00	9/95	Work to be started.	

1.	2.	3.	4.	5.	6.	7.
49)	KAPULUPPADA SATELLITE TOWNSHIP.	505.97				
a)	Formation of 80' WBM Road.	19.90	18.03	8/95	WBM layers completed except C.D. works.	
b)	Formation of WBM Roads in Sector -I & III.	24.70	8.07	8/95	WBM layers completed except C.D. Works.	
c)	Formation of WBM Roads in Sector-II & IV	29.29	10.71	8/95	WBM Layers completed except C.D. Works.	
d)	Providing B.T.S.D. to 80' Road including 80' road from Kapuluppada Via Timmapuram.	-	9.44	10/95	Tenders to be called for.	
e)	Providing water supply facilities.	13.91	57.45	10/95	Water supply materials purchased and construction of G.L.S.Rs are under progress. Laying of distribution system (civil work) and other works tenders are to be called for.	
f)	Construction of Catch drains along hill slopes.	-	26.56	9/95	Work is to be started.	
g)	Construction of 3 Nos. of Minor Bridge.	-	20.82	10/95	Tenders to be finalised.	
h)	Providing external electrification.	-	120.00	12/95	Estimate to be finalised by A.P.S.F.B.	



1.	2.	3.	4.	5.	6.	7.	8.	9.
4. Providing Certain modifications to steel type building (Health club) in VUDA Park.	1) Sri Y. Bhaskara Rao 2) M/s. Jyothi Constructions. 3) Sri B. N. Murty 4) Sri K. Sivarama Krishna 5) Sri CH. Lakshminath Raju. 6) Sri P. G. Reddy 7) Sri P. S. Narayana 8) Sri S. B. Naidu 9) Sri CH. N. Ramesh	40,379.50 -do- -do- -do- -do- -do- -do- -do- -do-	35,950.00 27,052.00 36,200.00 32,020.00 27,960.00 43,015.00 32,654.50 33,105.00 30,140.00	10.96 33.02 10.35 10.72 30.75 6.52 19.13 10.32 25.35	Less " " " " " " " "	27,052/-	33% Less	The lowest tender of M/s Jyothi Constructions after negotiations was recommended & accepted by the Vice-chairman, VUDA at 33.02 less than the estimated rates on 3.4.95.
5. Providing water supply & sanitary arrangements to steel type building (Health club) in VUDA Park.	1) Sri S. B. Naidu 2) M/s Jyothi construction Co., 3) Sri K. S. Ramesh Krishna 4) Sri Y. Bhaskarao 5) Sri CH. N. Ramesh 6) Sri P. G. Reddy	6,725.00 -do- -do- -do- -do- -do-	5,905.00 10,225.00 6,430.00 6,340.00 6,035.00 6,120.00	12.19 52.04 4.38 5.72 10.26 8.99	" " " " " "	5,716.75	15% Less	The lowest tender of Sri CH. N. Ramesh after negotiations was recommended & accepted by Vice-chairman, VUDA at 15.00, less than the estimated rates on 3.4.95.
6. Providing Electrical fittings & wiring to steel type restaurant (Health club) in VUDA Park.	1) M/s. Nimani Brothers. 2) M/s Jalakshmi Enterprises. 3) Sri Satya Electrical & Electronics	27,808.00 -do- -do-	24,072.00 25,138.00 24,110.00	10.43 9.60 10.30	" " "	23,072.00	14.15% Less.	The lowest tender of M/s Nimani Brothers after negotiations was recommended & accepted by Vice-chairman, VUDA at 14.15% less than the estimated rates.
7. Providing Electrification to allotment of East Wing 1st floor of Ph. II Building at Gandhi Place allotted to D.I.G. of Police.	1) M/s. R. L. Electricals & Services. 2) M/s Nimani Brothers.	18,092.00 -do-	19,604.00 17,864.50	8.35 1.14	" "	16,463.72	9.00% Less.	The lowest tender of M/s Nimani Brothers after negotiations was recommended & accepted by Vice-chairman, VUDA at 9.00 less than the estimated rates on 25.7.95.

The matter is placed before V.U.D.A. Board for perusal.



Subject No. 2:-

perused and ratified

K Gargiary

1.	2.	3.	4.	5.	6.	7.
29) Providing B.T.S.D. for 24' Wide Road. at K.A.Peta, VZM - Ph.III	:	-	÷	6.10	7/95	Work to be started.
30) Providing B.T.S.D. for 33', 40' & 60' Roads. at K.A.Peta, VZM - Ph.III	:	-	-	6.90	7/95	Work to be started.
31) Construction of Compound wall around open spaces at K.A.Peta, VZM - Ph.III	:	-	-	2.90	30-6-95	Work to be started.
32) Providing 100' Inner Ring Road from Ambedkar Junction to Nellimerla Link Road.	:	17.07	14.00	3.07	7/95	Work completed except for a length of 50 Mtrs at Hebron School.
33) Providing B.T.Surface to Sites & Services of Sector-I and Part of Sector-2 at K.A.Peta Layout, VZM	0 0 0	8.20	6.00	2.20	6/95	Work is in progress.
34) Construction of School Building at Nagojipeta in Vizianagaram.	:	4.75	3.00	1.75	7/95	Roof slab laid and remaining work is in progress.
35) Construction of Rajiv Stadium at Vizianagaram.	:	21.60	10.00	-	-	Work limited to 10.00 lakhs. Work completed.
36) Road widening from Rajiv Statue to Simbachalam Meda.	:	18.00	-	-	-	Tenders are under finalisation.
37) Providing Road dividers with iron sheet for the widening portion from Mayuri -IV to P.G.Centre Reach-II at Vizianagaram.	0 0 0	3.30	2.60	0.70	6/95	Work started and 550 Mtrs. length completed.

contd..

1.	2.	3.	4.	5.	6.	7.
- 14 -						
43) SEETHAMMAHARA HOUSING SCHEME.						
a)	Construction of C.C. Drains and C.D. Works.	: 3.02	3.02	2.7	-	Work completed.
b)	Construction of Sump & Pump House.	: 0.86	0.20	0.66	6/95	Bottom raft completed and side wall centering is in progress.
c)	Supply and delivery of water supply items to Sump to individual bulk.	: 0.625	-	0.625	-	Tenders are posted on 31-5-95.
d)	Laying & Jointing of G.I. Pipe line labour charges.	: 0.226	-	0.226	-	
e)	Providing 5 Passenger Capacity Lift to Seethammadhara.	: 18.00	-	18.00	6/95	Drawings approved and work is in progress.
44) MISCELLANEOUS WORKS.						
a)	Construction of compound wall at Mahat Colony alround open space	: 1.63	0.80	0.80		Work is completed to the extent of land available. Further work will be taken up after clearance of Court stay.
b)	Special repairs to Gandhi Place (Phase, II)	: 1.63	-	1.63	7/95	Work is started.
c)	Providing water supply & sanitary arrangements to Pedagantyada Shopping complex.	0 1.15	0.80	0.35	6/95	Work is in progress.
d)	Providing Roof Plastering in L.I.G Type building at Sagarnagar Hg. Scheme.	0 2.31	-	2.31	8/95	Work to be started.
e)	Providing Roof plastering to MIG Type Building at Sagarnagar.	: 4.07	-	4.07	8/95	Work to be started.

contd..