

Subject:- 45

Sub.- Engg. VUDA – Zone-III – Formation of Quarry Rubbish Road
Connecting NH.5 at Marikavalasa & Madhurawada – Kapuluppada –
Draft Subject placed before VUDA Board for Perusal and
Ratification.

VUDA has taken up the development of Madhurawada – Kapuluppada 100' wide Road connecting NH-5 at Jaathara Point and Bheemili Beach Road near Timmapuram. Besides the above, VUDA has launched Mega Housing Scheme Construction of 2000 Residential Flats in an extent of Ac.40 adjacent to Madhurawada –Kapuluppada Road at a distance of 3 K.M from Midhilapuri Housing Colony. Recently District Administration handed over certain Government lands opposite to Mega Housing Scheme and adjacent to Village road leading to NH-5 at Marikavalasa junction. As per Master Plan this road is to be developed to 100' wide road to link up the NH.5 and Kapuluppada at short distance. Moreover this road will serve the needs of Rajeev Gruha Kalpa Housing Scheme, other residential colonies and educational institutions.

In view of the above it is proposed to take up formation of 100' wide road initially and to develop further in a phased manner. Accordingly an estimate has been prepared for formation of 60' wide road in the beginning for Rs. 16.25 lakhs. The Vice-chairman accorded Administrative Sanction for Rs. 16.25 lakhs on 25-4-2005.

Tenders are invited and received on 11-5-2005 and the details of financial bids were as follows:

S. No.	Name of the Agency	Estimate contract value	Tendered amount	Tender percentage
1)	M/s. Visakha Engineering Works	14,46,434/-	11,71,756/-	18.99% less
2)	Sri B.L.N. Naidu	14,46,434/-	10,26,968/-	29.00% less
3)	Sri S. Sivarama Raju	14,46,434/-	10,65,009/-	26.37% less
4)	Sri V Muralidhana Reddy	14,46,434/-	10,99,290/-	24.00% less
5)	Sri R. Konda Reddy	14,46,434/-	10,12,359/-	30.01% less
6)	Sri P. V. Subba Raju	14,46,434/-	10,48,665/-	27.50% less

The lowest tender of Sri R.Konda Reddy at 30.01% less than the estimate rates whose tender value works out to Rs.10,12,359/- is accepted by the Vice-chairman on 12-5-2005. Accordingly work is taken up and during progress of work it is felt that it is desirable to take up full formation width of 100' wide now itself so as to ~~avoid~~ avoid site dispute /encroachments adjacent to the road on both sides and have clear way as per Master Plan in full shape.

In accordance with the above, the additional cost involved for formation of 100' wide and C.D works have been worked out to Rs. 6.10 lakhs operating less tender premium and proposed to carry out the work through the existing contractor as it is advantageous to VUDA.

The Vice-chairman accorded Additional Administrative Sanction for Rs. 6.10 lakhs thus the total value of work will be Rs. 21.35 lakhs and permitted to carry out the work with the existing contractor as authorized extra. The work is nearing completion.

Hence the matter is placed before the VUDA Board for perusal and ratification.

VUDA Resolution No.45, dated 16-12-2005

Perused and ratified the action in having accorded additional Administrative sanction of Rs. 6.10 lakhs (Total value of work Rs. 21.35 lakhs) and permitted to carry out the work with the existing contractor as authorized extra for formation of quarry rubbish road connecting to NH-5 at Marikavalasa & Madhurawada – Kapuluppada


Chairman, VUDA