

SUBJECT NO : 101

Sub: Works - Engg. - VUDA - Construction of Indoor Stadium at Bheemili - Draft subject placed before VUDA Board for Ratification and Approval -Reg.

...

AGENDA NOTE :

On the Eve of 150th year celebrations of Bheemili Municipality it was proposed to construct Indoor Stadium in Bheemili Municipality with an estimate cost of Rs.250.00 Lakhs and the same was also approved by the VUDA Board vide Board Resolution No.27, Dt.08-05-2012.

In accordance with the above District Administration has allotted a site measuring an extent of Ac.8.00 Cts. in Kummaripalem village in Bheemunipatnam. During verification of the site certain extent of the site was found to be in dispute and only Acs. 4.00 Cts was available for the said project. The design of the proposed Indoor stadium was entrusted to a local reputed Architect, M/s. Bhaskar Design Team (previously Anakapalli & Vizianagaram Stadiums were designed by same Architect).

The Architects furnished designs for the proposed stadium with the following amenities.

Extent	-	Ac 2.00 Cts.
Seating capacity	-	700 Nos (approx)
Valley ball court	-	1 No.
Badminton court	-	3 Nos.
Basket ball court	-	1 No.
Tennis court	-	1 No.
Fitness / weight training	-	1 No.
Conference hall	-	1 No.
Locker rooms	-	2 Nos.
Toilets	-	6 Nos.

Based on the designs and drawings furnished by the Architect an estimate was prepared for Rs.250.00 Lakhs based on the SSR 2009-2010.

Even though tenders were called for 4 times, there was no response from bidders. Thereafter the estimates were recast with SSR 2011-12 for Rs 270.00 Lakhs and accordingly Administrative Sanction was accorded for the additional amount of Rs.20.00 Lakhs.

Tenders were called again through 'e'-procurement platform afresh. In response to the tenders invited now, one agency has responded and the tender received is under finalization.

Hence, the matter is placed before the VUDA Board for perusal and ratification of taking up the Project with an estimated cost of Rs 270.00 Lakhs.


VICE CHAIRMAN


CHAIRMAN

VUDA RESOLUTION NO. 101, DT. 15-12-2012

The Board perused and discussed the matter and resolved to ratify the subject.


CHAIRMAN