SUBJECT NO: 2

Sub : Works – Engg – VUDA – Administrative Sanctions accorded to take up certain works – Draft subject placed before VUDA Board for perusal & ratification – Reg.

<u>Agenda Note</u>

The Vice Chairman, VUDA has accorded Administrative Sanctions for the following works.

SI. No.	File Rc.No.	Name of work	Amount (Rs. Lakhs)	Date of Approval	Present status
01.	14/2012-13/EE-VII/ VUDA	Supply, delivery and erection of 4 Nos. of 16.50 TR ductable Split AC OD Units at Telugu Museum at Kailasagiri.	23.50	21-12-2012	Work nearing completion
02.	210/2012-13/EE-III/ VUDA	Renovation of pavilion block and providing roof to VIP stands of Indira Priyadarshini Municipal Stadium at Visakhapatnam.	120.00	28-12-2012	Work is in progress
03.	475/2011-12/EE-III/ VUDA	Providing CC roads and CC drains from R&B Prasanthinagar and Ambedkar colony at Payakarao peta Visakhapatnam (Dist.)	42.15	11-01-2013	Tenders to be called for
04.	17/2012-13/EE-III/ VUDA	Providing infrastructure facilities to Chittivalasa Layout in S.No.50/10B and 57/2 of Bheemili, Visakhapatnam.	113.00	11-01-2013	Tenders invited (4 th call)
05.	147/2011-12/EE-VI/ VUDA	Construction of Storm Water drains and CD works to the Master Plan 80'-0" wide Road from Car shed junction to P.M. Palem at Madhurawada.	198.00 Revised sanctio n (160.00 + 38.00)	24-03-2013	For tenders invited in 3 rd call no response. To recall once again

06.	187/2012-13/EE-V/ VUDA	Construction of Housing Project at Madhurawada Phase-I (Harita) Ac.20.17 Cts. (Balance work)	9700.00	06-04-2013	Firstly tenders were invited to take up building works block wise in 10 packages out of which 7 tenders were cancelled as they are single with excess tender premium. Remaining three tenders in respect of HIG-I, HIG-II & MIG-IB-Block-2 were approved. Work entrusted and commenced in all the 3 blocks tendere were called for the remaining 7 blocks and the same are under finalization
07.	51/2011-12/EE-V/ VUDA	Construction of VUDA Children Arena and Renovation of VUDA Children Theatre of Siripuram Jn., Visakhapatnam. (Additional Sanction accorded against original Sanction of Rs.552.00 Lakhs) Total Rs.631.00 Lakhs (552+79)	79.00	25-05-2013	Work is in progress
08.	226/2013-14/EE-VII/ VUDA	Formation of Internal roads (Sub Base) Harita Housing Project at Madhurawada.	30.25	30-05-2013	Tenders are under finalization
09.	09/2013-14/EE-IV/ VUDA	Providing water supply arrangements to VUDA Children Arena at Siripuram Jn., Visakhapatnam	35.00	31-05-2013	Tenders invited
10.	10/2013-14/EE-IV/ VUDA	Providing Fire Fighting System to VUDA Children Arena at Siripuram Jn., Visakhapatnam.	70.00	31-05-2013	Tenders invited

11.	08/2013-14/EE-IV/ VUDA 2/2013-14/EE-IV/	Providing 200TR Centralized Air Condition with Air Cooler chillers at Children Arena at Siripuram Jn., Visakhapatnam.	180.00	31-05-2013	Tenders to be called for Tenders
12.	VUDA	to VUDA Children Arena at Siripuram Jn., Visakhapatnam.	54.00	31-05-2013	invited
13.	05/2013-14/EE-IV/ VUDA	Providing MS Tubular Parabolic roof trusses on Gurajada Kalashetram open Air Auditorium at Siripuram Jn., Visakhapatnam.	216.00	31-05-2013	Tenders invited
14.	2/2012-13/EE-I/ VUDA	Formation of GSB, WMM, BM & SDBC Roads, Construction of storm Water Drains, CD works 3 Nos. to the 60'-0" wide Master Plan Road connecting NH-5 Jn., Shipyard Layout (Bindranagar Layout).	76.00	03-06-2013	Tenders under finalization
15.	34/2012-13/EE-IV/ VUDA	Widening of 100'-0" wide Master Plan Road connecting NH-5 at Yendada and Rushikonda via GITAM University	400.00	11-06-2013	Tenders invited
16.	03/2013-14/EE-III/ VUDA	Renovation of Ananda Gajapathi Auditorium, Vizianagaram – Special repairs, False Ceiling, wall cladding and Centralized Air Conditioning System.	125.00	14-06-2013	Tenders invited

Hence the matter is placed before VUDA Board for perusal and ratification.

- 1-

RESOLUTIONS OF THE BOARD MEETING OF VUDA HELD ON 20.07.2013

SI No	Subj ect No	Subject	RESOLUTIONS
1	1	VUDA-VSP-Action taken report on the Minutes of the Meeting of VUDA Board held on 08-05-2012 & 15-12-2012 - Submitted for kind perusal – Reg.	 The action taken reports submitted are perused and following instructions are given. 1. Agreed the proposal at agenda no.130 2. VC, VUDA is directed to submit the further action reports in the following agendas - 32, 35, 36, 38, 48, 49, 51, 52, 53, 54, 55, 56, 65, 68, 69, 95, 96, 106, 108, 123 and 132. 3. VC, VUDA is directed to examine the following agendas further and to come up with solid proposal - 44/100, 71, 81, 88, 91, 98, 102, 109, 118, 129, 133, 135 and 136.
2	2	Works – Engg – VUDA – Administrative Sanctions accorded to take up certain works – Draft subject placed before VUDA Board for perusal & ratification – Reg.	PERUSED AND RATIFIED
3	3	Works – Engg. – VUDA – Sanctioned works – Tenders accepted – Perusal – Reg.	PERUSED AND RATIFIED.

CHAIRMAN, VUDA